

SCHEDULE – Updated June 30, 2005

Date	Task	Notes	
April 26	ETL Seatainer designs to CANDAC	Priority on SEARCH seatainer	X
April 28	Commercial carrier (NEAS) and Coast Guard DEADLINE -Book the Sealift	SEARCH information to Oleg (416-978-0932)	X
May 3	Conference call - facilities contracts	Lynn Jolicoeur, Jo Hetherington	X
May 6	U of T issues P.O. to CONTOR	Lana (416-946-0480)	X
May 15	PRODUCE FLIGHT		
May 26	Seatainer	Work started on 1 st container	X
June 5	Rai arrives in Eureka	Starts Site Preparation Rai in Winnipeg (204-984-2072) StationProgramManager@ec.gc.ca Rai IN EUREKA (204 984 6376 x4460) EurekaWxStn@ec.gc.ca	
June 5	PRODUCE FLIGHT		
June 6 – June 20	Training in Boulder on SEARCH instruments for CANDAC personnel	H. Berg and P. Louen hosted in Boulder by K. Moran and D. Hazen	
June 21	Seatainers are completed		
June 19	PRODUCE FLIGHT		
June 16	SEARCH equipment leaves Boulder DEADLINE for shipping		
June 20	SEARCH equipment leaves Madison DEADLINE for shipping		
June 21	SEARCH equipment goes across border	Question – should NOAA person be at the border to facilitate customs paperwork?	
June 21	Duane Travels to Toronto	Loads Empty Seatainer with Supplies Supervise loading of SEARCH seatainer – will return to Boulder on June 24 th	
June 29	SEARCH equipment loaded in temp containers at CONTOUR for airlift	Waiting for final seatainer to be finished	

July 3	PRODUCE FLIGHT	Keith McQuarrie and Paul Louen U of T arrive in Eureka	
July 4	U of Wis HSRL leaves Madison		
Jul 4-6	Load seatiners in Toronto	Including COMMS antennae	
July 7	Trucks depart for Yellow Knife with SEARCH and CANDAC equipment scheduled for Hercules Flight from Yellow Knife		
July 10	Trucks arrive in Yellow Knife	CANDAC seatainers and U of Wis HSRL	
July 11	DEADLINE Site preparation completed	Rai ground leveling and trenching	
July 12	SPECIAL CHARTER	Jim Drummond arrives Eureka	
July 14-16		Duane and Oleg load Hercules	
July 16	Hercules leaves Yellow Knife	P. Mikhailov U of T D Hazen NOAA/ETL	
July 16	Hercules leaves Eureka	Jim Drummond leaves Eureka	
July 16-17	Move seatainers from airport to near WX station	Duane Jordan Duane Hazen, Oleg	
July 17	PRODUCE FLIGHT		
July 18-21	Crew works with construction contractor to install seatainer village	Includes breezeway and electrical – Electrician should have some time to overlap with installation crew arriving July 20	
July 22-24	Power hook-up to seatainers		
July 25	Site acceptance	Jim Drummond	
July 26	SPECIAL CHARTER	M. Shupe , D. Hazen, P. Fogel, Igor Razenkov	
July 31	PRODUCE FLIGHT		
August 1	SEARCH equipment arrives in Montreal for sealift		
Aug 11	SPECIAL CHARTER	CANDAC charter take out setup crew	
August 15	PRODUCE FLIGHT		
August 28	PRODUCE FLIGHT		
September 1	Sealift arrives in Eureka	No MSC help	
September 1	CLD-Sat Launches		
September 18	PRODUCE FLIGHT	First opportunity for SEARCH/CANDAC scientists to be on site to play with new installation?	

--	--	--	--